GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED – Construction of Bridge at Mogallur –Vemulapadu R&B Road to Gannavaram (V) in Veligandla(M), Prakasam District with an amount of Rs.180.00 lakh – Extension of Agreement Time (EOAT) upto 31.08.2016 - Accorded - Orders – Issued.

-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.Rt.No.730 Dated:29.07.2016
Read:

From the Enc, PR, Lr.No.AE3/RDF-2013-14/Prakasam/ Gannavaram/ 2013, Dt.23.05.2016.

******

ORDER:

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord 2nd time Extension of Agreement Time (EOAT) upto 31.08.2016 (244 days) for the work "Construction of Bridge at Mogallur –Vemulapadu R&B Road to Gannavaram (V) in Veligandla(M), Prakasam District with an amount of Rs.180.00 lakh" without penalty, as the delay is not attributed to the Contractor.

2. The Engineer-in- Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take necessary action in the matter accordingly.

3. A copy of this order is available on the internet and can be accessed at the address: www.ap.gov.in/goir.

[BY ORDER AND IN THE NAME OF GOVERNOR OF ANDHRA PRADESH]

DINESH KUMAR
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Hyderabad.
Copy to :
The Superintending Engineer, Panchayat Raj, Prakasam District, Ongole.
The District Collector, Prakasam District, Ongole
The District Treasury Officer, Prakasam District, Ongole.
The Director of Works and Accounts, Andhra Pradesh , Hyderabad.
The Accountant General, Andhra Pradesh, Hyderabad.
The OSD to Hon'ble M(PR&RWS).
The P.S. to Principal Secretary (PR &RWS).
Sc/Sf

// FORWARDED:: BY ORDER //

SECTION OFFICER